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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

039 See Block 16C 
6. ISSUED BY CODE R9 

Region 9 
us Environmental Protection Agency 
75 Hawthorne Street 
San Francisco CA 94105 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street, county, State and ZIP Code) 

E 

1 

c 

NVIRONMENTAL 
BOO CARILLON 
INCINNATI OH 

QUALITY MANAGEMENT, INC. 
BOULEVARD 
452402788 

CODE 622824886 FACILITY CODE 

4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. 

PR-R9-16-00408 

7. ADMINISTERED BY (If other than Item 6) CODE I 

~ 
9A AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 11) 

X 
1DA MODIFICATION OF CONTRACT/ORDER NO. 
EP-S9-12-01 
9019 
108. DATED (SEE ITEM 13) 

09/05/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

(If applicable) 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended, 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or Jetter makes 

reference to the solicitation and this amendment and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA(Ifrequired) Net Increase: 
See Schedule 

$400,000.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Funding adjustments for TO &Subtaskl7. Section I.l 52.243-3 Changes- Time-and-Materials or Labor-Hours 

E. IMPORTANT: Contractor Oisnot (g] is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 622824886 

CERCLA ER TO-- general TO and Fruitland Magnesium Fire Incident ER site (Subtask 17) 

The purpose of this modification is to make the following changes: 

1. Funds in the amount of $400,000.00 are added to the general task order 9019 for 

unanticipated emergency responses. 

2. The total ceiling amount for this task order 9019 increases by $400,000.00 from 

$1,889,579.84 to $2,289,579.84. 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

JackS. Greber, Sr. Vice President 

NSN 7540-01-152-8070 

Previous edition unusable 

15C. DATE SIGNED 

6/22/2016 

Amitkumar Raikar 

168. UNITED STATES OF AMERICA 16C. DATE SIGNED 
Digitally signed by ITKUMARRAIKAR 
ON: c=US, o=U.S. Go ernment, ou=UEEPA ou=Staff, 

__ an.=AMI.IKUMARRAI dnQualifier-0000044425 
Date: 2016.06.2215: 5:50-07'00' 

STANDARD FORM 30 (REV. 10-83) 

Prescribed by GSA 

FAR (48 CFR) 53.243 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-S 9_12 _ 01190191039 

NAME OF OFFEROR OR CONTRACTOR 

ENVIRONMENTAL QUALITY MANAGEMENT, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

3. The new "Not to Exceed Funding Limit for Work" 
for the Fruitland Magnesium Fire Incident ER site 
(Subtask 17) is hereby increased by $300,000.00, 
from $200,000.00 to $500,000.00. 

4. The Statement of Work for the Fruitland 
Magnesium Fire Incident ER site (Subtask 17) 
revises and adds the following: 

- Decontaminate the outside and inside of 
residential properties that are contaminated with 
contaminated ash from the fire (currently 17 
properties). 
- Provide technical assistance to EPA. 

5. All other terms and conditions remain the same 
for Subtask 17 and the general TO. 

TOCOR: Barbara Lee 
Delivery Location Code: R9 
Region 9 
US Environmental Protection Agency 
75 Hawthorne Street 
San Francisco CA 94105 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (AA216-01) 
109 TW Alexander Drive 
www2.epa.gov/financial/contracts 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/05/2012 to 04/16/2018 

QUANTITY UNIT UNIT PRICE AMOUNT 

(C) (D) (E) (F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFRl 53.110 
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